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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
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SECTION 59 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER 00-33

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds programmed for all components of local
grant projects are available for allocation only until the end of the fiscal year identified in the State
Transportation Improvement Program (STIP).

The projects on the attached list totaling $25,768,000 were programmed in the 1998 STIP for Fiscal
Year 1999-00 with a June 30, 2000 allocation deadline.  To date, $23,993,925 for these projects
remains unallocated.  The project sponsors request extensions per Resolution G-99-27.  The regional
transportation planning agencies concur with the requests.

RECOMMENDATION
The Department of Transportation supports the allocation extension requests.

SUMMARY
The Commission has programmed $25,768,000 in FY 1999-00 for projects on the attached list.  A total
of $23,993,925 of the programmed funds has not yet been allocated.  The attachment shows the details
of each project and the delays that have resulted in the extension requests.
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Time Extension - Allocation Deadline
Item 2.8a(1) – Local Street and Road Projects

Proj.
No

Extension
Request

(# of
months)

Applicant/
Project/
PPNO

Program/
Year

Programmed
Amount

FY 99/00
(thousands)

Programmed
Amount

by Phase
Requiring
Extension Local Agency Reason for Delay

Local
Agency

Extension
Request

Caltrans
Recomn’d
Ext. Date

1 20 City of Clearlake

Olympic Drive Rehab
(Phase I)
PPNO 3011R

99/00 $ 525 $ 454,000
Construction

A PG&E underground utility project is scheduled in
the project limits.  Existing utility poles that lie
within the new road alignment cannot be
decommissioned until the new underground lines
are energized.  Also, undergrounding will require
trenching in the location of new sidewalks, gutters,
and road shoulder.  It is an inefficient use of public
funds to construct these improvements only to rip
them up the following year for placement of
electrical ducts.  The utility project will not be
complete until 2001.  Therefore, delay of the street
construction project is necessary.

2/28/02 2/28/02

2 6 City of Dunsmuir

Rehabilitate
Sacramento Avenue
from Branstetter Street
to Willow Street
PPNO 2082

99/00 $ 906 $ 60,000
PS&E

$ 110,000
Right of Way

The City has been attempting to underground the
utilities within the right of way of this project.  The
undergrounding has been delayed due to the
pending sale of the local power company.  The City
has received assurances from the power
companies involved that the undergrounding
program will be undertaken and that Sacramento
Avenue is next in line.  It would be an inefficient
use of public funds to reconstruct Sacramento
Avenue only to tear up the work to underground the
utilities.  Also, the city is negotiating with Union
Pacific to acquire a lease in the property to the east
of Sacramento Avenue.  There are considerable
amounts of work to be undertaken to improve the
property, all of which will impact the reconstruction
of Sacramento Avenue.  Reconstruction prior to the
improvements would also be an inefficient use of
funds.

12/31/00 12/31/00
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3 12 City of Dunsmuir

Rehabilitate
Sacramento Avenue
from Branstetter Street
to Willow Street
PPNO 2082

99/00 $ 906 $ 726,000
Construction

The City has been attempting to underground the
utilities within the right of way of this project.  The
undergrounding has been delayed due to the
pending sale of the local power company.  The City
has received assurances from the power
companies involved that the undergrounding
program will be undertaken and that Sacramento
Avenue is next in line. It would be an inefficient use
of public funds to reconstruct Sacramento Avenue
only to tear up the work to underground the utilities.
Also, the city is negotiating with Union Pacific to
acquire a lease in the property to the east of
Sacramento Avenue.  There are considerable
amounts of work to be undertaken to improve the
property, all of which will impact the reconstruction
of Sacramento Avenue.  Reconstruction prior to the
improvements would also be an inefficient use of
funds.

6/30/01 6/30/01

4 20 City of Redding

Cypress Avenue
Improvements Phase
B
PPNO 2038

99/00 $ 313 $ 313,000
Right of Way

The environmental process is taking much longer
than expected.  Many regulatory agencies are
involved.  There are sensitive species, wetlands,
riparian habitat, air quality, and hazardous waste
issues.  Each require studies which can be
conducted only during certain times of the year.
Not all of these issues could be foreseen at the
time of programming and did not become apparent
until the City requested proposals from consultants.
Because of the complexity of the environmental
process, the CEQA document has been upgraded
from a Mitigated Negative Declaration to a full EIR.
Consequently, the timeframe for this phase of the
project is twice what was initially anticipated.

2/28/02 2/28/02
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5 18 City of Montague

In the City of
Montague 11th St N.
from Webb Street to
0.5 miles N.
PPNO 2030

99/00 $ 623 $ 623,000
Construction

There are environmental and right of way issues
causing unforeseen delays.  Caltrans review of the
Historical Architectural Survey Report (HASR)
concluded that it required SHPO review.
Depending on SHPOs findings, the Section 106
process is from eighteen months to three years.
Due to this unforeseen and extraordinary
circumstance, the city anticipates an additional 12
months to complete the NEPA process.  In
addition, the ownership of the railroad line
changed.  The City had a good relationship with the
former owner and anticipates more extensive
negotiation for right of way acquisition with the new
owner.  The City also needs to purchase
approximately 1000 square feet of private property
for roadway widening.  Due to these new
developments, the right of way is anticipated to
take longer than scheduled and cannot take place
until after NEPA clearance.  Therefore an
additional 6 months is needed to complete the right
of way phase, for a total extension request of 18
months.

12/31/01 12/30/01

6 20 City of Redding

Cypress Avenue
Widening Phase C,
between Pine Street
and Athens Avenue
PPNO 2074

99/00 $ 1,499 $ 74,000
PS&E

$ 72,000
Right of Way

$1,353,000
Construction

Due to the proximity of this project to an adjacent
widening project, environmental approval must be
obtained through one document to address
cumulative impacts of the both projects.  The
eastern terminus of the project adjoins another
project to widen the Cypress Avenue Bridge over
the Sacramento River.  The Cypress Avenue
Bridge project was initially slated to have the
environmental process cleared in approximately a
year.  However, a full EIR/EIS is going to be
necessary to achieve environmental clearance.
This process is anticipated to take at least 21
months. The City is trying to separate the project
by showing the independent utility of this project.
However, the delay already incurred has
dramatically impacted the delivery schedule.

2/28/02 2/28/02
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7 10 Glenn County

Bridge Replacement
on County Road 33,
Walker Creek, HBRR
Match
PPNO 0L47

99/00 $ 164 $ 164,000
Construction

Environmental review was initiated in 1992.  Eight
years have elapsed since the original
environmental review commenced because of a
delay in funding for the project.  The original
consultant is experiencing problems retrieving the
original documents and assessing the current
needs.  The environmental documentation has not
been completed and is required before construction
can begin.  The delay in the environmental process
was an unforeseen circumstance beyond control of
the County.  A ten-month extension is requested to
allow for completion of the environmental phase.

4/30/01 4/30/01

8 8 Butte County

Aquas Frias Road
Bridge Replacement at
Butte Creek
PPNO 1L44

99/00 $ 105 $ 95,000
PS&E

This project experienced delays due to upgrading of
the environmental document from a CEQA
Categorical Exemption to a Mitigated Negative
Declaration (MND).  Also, the County is currently
negotiating with the State Board of Reclamation for a
design exception for freeboard requirements.  A Board
of Reclamation permit must also be coordinated with
the Army Corps of Engineers.  Once the permit is
obtained and design issues resolved, the County can
complete the design of the bridge and begin design of
the approach roadway.  Efforts to obtain a NEPA
Categorical Exclusion, adopt the MND, complete
bridge and roadway design, and obtain necessary
right of way will require additional time.

2/28/01 2/28/01

9 10 Butte County

Aquas Frias Road
Bridge Replacement at
Butte Creek
PPNO 1L44

99/00 $ 105 $ 10,000
Right of Way

This project experienced delays due to upgrading of
the environmental document from a CEQA
Categorical Exemption to a Mitigated Negative
Declaration (MND).  Also, the County is currently
negotiating with the State Board of Reclamation for a
design exception for freeboard requirements.  A Board
of Reclamation permit must also be coordinated with
the Army Corps of Engineers.  Once the permit is
obtained and design issues resolved, the County can
complete the design of the bridge and begin design of
the approach roadway. Efforts to obtain a NEPA
Categorical Exclusion, adopt the MND, complete
bridge and roadway design, and obtain necessary
right of way will require additional time.

4/30/01 4/30/01
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10 9 Butte County

Centerville Road
Bridge Replacement at
Butte Creek
PPNO 0L51

99/00 $ 201 $ 201,000
Construction

This project experienced delays due to upgrading of
the environmental document from a CEQA
Categorical Exemption (CE) to a Mitigated Negative
Declaration (MND).  Also, at the time the CE was
upgraded to a MND, preliminary communications with
an adjacent property owner yielded the need to
pursue condemnation to obtain the necessary right of
way for the proposed project.  Condemnation will
require about six months to complete, and can’t
proceed until the environmental process is complete.
Efforts to obtain a NEPA Categorical Exclusion, adopt
the MND, and obtain the necessary right of way will
require an additional 9 months.

3/31/01 3/31/01

11 12 Sacramento County

Folsom Blvd Widening
– Sunrise Blvd to
Aerojet Rd
PPNO 0L25

99/00 $ 673 $ 423,000
PS&E

$ 250,000
Right of Way

The environmental process has been delayed
significantly due to required federal approvals needed,
but not yet received, to complete the environmental
documentation.  Federal approval of the Preliminary
Environmental Studies (PES) and the Area of
Potential Effects (APE) were received approximately 8
months after the County’s original submittals.  In
addition, after receiving these approvals, the County
was directed to perform additional cultural studies not
previously anticipated, to revise some of the
completed cultural reports required per Section 106,
and to complete a wetland delineation study that was
also not previously required.  Additional time is
needed to complete these studies and revisions.

6/30/01 6/30/01

12 12 Sacramento County

Interstate 80 at
Madison Avenue
Interchange
Modification
PPNO 6681

99/00 $ 247 $ 247,000
Right of Way

The approval of the environmental document for this
project has been delayed because of the need to
resolve two unforeseen issues - air quality emissions
associated with construction activities and objections
to the project raised by the bicycle community.  Air
quality issues that were later resolved delayed the
project by 5 months.  In addition, the public hearing
was postponed and the project now requires review of
a request for separate bicycle facilities from those
provided on the interchange.  The County is now
developing proposed alternatives bicycle facilities for
presentation to the Board of Supervisors.
Environmental must be complete before right of way
can proceed.

6/30/01 6/30/01
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13 2 Solano Transportation
Authority (STA)

Reliever route for I-80,
Phase 1 (98S-26, G99-
07)
PPNO  5301

99/00 $ 241 $ 241,000
E/P

The STA requested a delegated allocation of
$241,000 for the Environmental/Permits (E/P)
component of work.  With the combined $630,000
previously allocated, E/P exceeds the $750,000
limit under the project development delegated
authority.  The Department is recommending an
extension for the allocation of funds.

8/31/00 8/31/00

14 4 City of Oakland

3rd Street Extension
(500 West of Union
Street to 7 th Street)
PPNO 2191

99/00 $ 1,251 $ 10,000
Right of Way

$1,125,000
Construction

The City has incurred delays in the processing of
the Preliminary Environmental Studies (PES) form
and extensive technical studies were required
(including hydraulic, hazardous material, parking
impact, socio-economic, traffic, and Section 106).
In addition, there is extensive coordination involved
with AMTRAK for their portion of this project.  The
studies were completed and submitted through
Caltrans to FHWA for their approval by the end of
April.  A four-month extension is requested in order
secure necessary approvals and ensure fund
availability.

10/31/00 10/31/00

15 6 Port of Oakland

Embarcadero – Clay to
Franklin Pavement
Rehabilitation
PPNO 2194

99/00 $ 730 $ 730,000
Construction

The proposed work includes installation of pre-cast
concrete railroad grade crossings at each
intersection (Clay, Washington, Broadway, and
Franklin Streets).  The delay is due to lengthy
negotiations between the Port and Union Pacific
(UP).  UP informed the Port that the work must be
done by UP under its labor agreement.  This
project is extremely important to the Port as well as
the City of Oakland.  The negotiation process has
been elevated to the Executive Director level at the
Port who has been communicating with the Senior
Vide President level at UP.  The Port believes that
the agreement will be executed within 6 months
and the rehabilitation work can be started.

12/31/00 12/31/00

16 20 Contra Costa County

CMAQ Match Reserve
PPNO 2161

99/00 $ 834 $ 155,825
CMAQ
Match
Reserve

Final CMAQ programming for the first three years
of TEA-21 had not yet been completed when the
CMAQ match reserve funds were programmed in
the 1998 STIP.  This match reserve is expected to
be applied to seven separate projects in Contra
Costa County.

2/28/02 2/28/02
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17 14 City of Pismo Beach

Citywide Street
Rehabilitation and
Stabilization Projects
PPNO 2055

99/00 $ 264 $ 76,100
PS&E

In order to submit the allocation request for PS&E,
the city needs an approved environmental
document.  Numerous regulatory agencies are part
of the review process, including the Army Corps of
Engineers, Fish and Game, Regional Water Quality
Control Board, State Lands, and the California
Coastal Commission.  The City estimates
completion of the environmental document by June
2001.  To assure time to complete the process and
prepare the allocation request, a 14-month
extension is requested.

8/31/01 8/31/01

18 20 Santa Cruz
Metropolitan Transit
District

Consolidated
Operations Facility
(MetroBase)
PPNO 0924

99/00 $ 6,000 $6,000,000
Construction

Prolonged property negotiation and citizen
opposition have delayed the right of way purchase.
Although NEPA requirements had been met in July
1998, another full EIR needs to be conducted due
to a recent revelation of endangered species on the
site.  The California Coastal Commission may
require an amendment to the local coastal plan
which may occur after the EIR process concludes.

2/28/02 2/28/02

19 12 County of Santa Cruz

Graham Hill Road
PPNO 0930

99/00 $ 205 $ 125,000
PS&E

$ 80,000
Right of Way

This request is necessary to accommodate the
lengthy processing time required to deliver the
NEPA and CEQA documents.  The unforeseen
delay was caused by the revision to the countywide
timber harvesting ordinances.  This action required
that Public Works halt its study, as well as the
completion of the Timber Removal Report, until the
County Board of Supervisors adopted the new
ordinance.  To allow for completion of the permit
actions along with the necessary public hearings
and comments period, a twelve month extension is
needed.

6/30/01 6/30/01
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20 18 City of Carpenteria

Santa Claus Lane Bike
Path Project
PPNO 223E

99/00 $ 227 $ 106,000
PS&E

$ 37,000
Right of Way

This project was transferred from the County of
Santa Barbara to the City of Carpenteria after it
was programmed.  Based on further field review
and consultation, the City believes it will take 18
months or more to complete the environmental
process on this project due to sensitive species
and habitat, and loss of jurisdictional wetlands.
Because the environmental phase must be
completed prior to allocation of PS&E and Right of
Way, an 18-month extension is requested.

12/31/01 12/31/01

21 14 County of Santa
Barbara

Jameson Lane Class II
Bike Path Project
PPNO 223F

99/00 $ 2,249 $ 174,000
PS&E

The project scope requires widening of the existing
Jameson Lane bridges over the Oak Creek, and
San Ysidro Creek, and the Romero Creek.  All
three of these creeks were recently determined to
be habitat for steelhead.  This development
requires additional time in obtaining environmental
clearance.  An extension of the environmental
schedule in turn pushes out the PS&E and
Construction phases.  The impact is expected to be
10 months delay for allocation of PS&E and 20
months delay for allocation of Construction.

8/31/01 8/31/01

22 20 County of Santa
Barbara

Jameson Lane Class II
Bike Path Project
PPNO 223F

99/00 $ 2,249 $1,911,000
Construction

The project scope requires widening of the existing
Jameson Lane bridges over the Oak Creek, and
San Ysidro Creek, and the Romero Creek.  All
three of these creeks were recently determined to
be habitat for steelhead.  This development
requires additional time in obtaining environmental
clearance.  An extension of the environmental
schedule in turn pushes out the PS&E and
Construction phases.  The impact is expected to be
10 months delay for allocation of PS&E and 20
months delay for allocation of Construction.

2/28/02 2/28/02
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23 14 County of Santa
Barbara

Los Carneros Road On
Ramp Project
PPNO 4655

99/00 $ 800 $ 56,000
PS&E

$ 29,000
Right of Way

This project is being delayed to combine it with a
bridge widening project anticipated to begin in
2002.  The Los Carneros Road UPRR Bridge,
constructed in 1968, underwent rehabilitation in
1993.  The expected life is ten years due to
reactive aggregate in the original structure.
Therefore, in 2002 the UPRR Overhead Bridge is
eligible for HBRR funding.  The County
investigated and is assured that in 2002 HBRR
funding will be available for the replacement of the
existing bridge.   It is more cost effective for the
Overhead Bridge replacement and this widening to
occur as a single construction contract starting in
2002.

8/31/01 8/31/01

24 20 County of Santa
Barbara

Los Carneros Road On
Ramp Project
PPNO 4655

99/00 $ 800 $ 659,000
Construction

This project is being delayed to combine it with a
bridge widening project anticipated to begin in
2002.  The Los Carneros Road UPRR Bridge,
constructed in 1968, underwent rehabilitation in
1993.  The expected life is ten years due to
reactive aggregate in the original structure.
Therefore, in 2002 the UPRR Overhead Bridge is
eligible for HBRR funding.  The County
investigated and is assured that in 2002 HBRR
funding will be available for the replacement of the
existing bridge.   It is more cost effective for the
Overhead Bridge replacement and this widening to
occur as a single construction contract starting in
2002.

2/28/02 2/28/02

25 6 City of Hanford

Grangeville Bl Rte 43-
10th, O/L and widening
PPNO 6L07

99/00 $ 125 $ 60,000
PS&E

The environmental documents including technical
studies are not complete.  Five unforeseen
technical studies were required and took much
more time than anticipated.  The City estimates
that the environmental documents will be complete
within the next 4 to 6 months.  After completion of
the environmental documents, the City will request
allocations for the right of way and PS&E phases.

12/31/00 12/31/00
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26 12 City of Hanford

Grangeville Bl Rte 43-
10th, O/L and widening
PPNO 6L07

99/00 $ 125 $ 65,000
Right of Way

The environmental documents including technical
studies are not complete.  Five unforeseen
technical studies were required and took much
more time than anticipated.  The City estimates
that the environmental documents will be complete
within the next 4 to 6 months.  After completion of
the environmental documents, the City will request
allocations for the right of way and PS&E phases.

6/30/01 6/30/01

27 6 City of Porterville

Leggett, Putnam to
Date O/L
PPNO 8613

99/00 $ 280 $ 280,000
Construction

The delay occurred because securing the
topography survey took longer than originally
anticipated.  The City received P.E. authorization in
January 2000.  The project is currently under
design and will be completed by September 2000.

12/31/00 12/31/00

28 3 City of Woodlake

Riverside Av, Rte 245-
city limits, rehab
PPNO 8615

99/00 $ 100 $ 85,000
Construction

Project construction delayed due to environmental
assessment work and approval that took longer
than anticipated.

9/30/00 9/30/00

29 3 City of Burbank

Intersection of Victory
Blvd, Victory Place,
and Burbank Blvd. To
southbound I-5 off-
ramp at Burbank Blvd
– Realignment and
widening
PPNO 2368

99/00 $ 578 $ 578,000
PS&E

Delay in certification of the project’s Environmental
Impact Report (EIR) by the Burbank City Council.

9/30/00 9/30/00

30 6 County of Inyo

State Line Road
Resurfacing
PPNO 5002

99/00 $ 497 $ 457,000
Construction

Initial estimates for rehab projects were inaccurate
and resulted in extended processing time for the
STIP amendment and fund allocation processes.
This extension request will permit construction
during the more-favorable spring season.  The net
6-month delay results in the need to extend the
construction allocation.

12/31/00 12/31/00
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31 9 County of Inyo

Trona Wildrose Road
Resurfacing
PPNO 5029

99/00 $ 874 $ 801,000
Construction

Initial estimates for rehab projects were inaccurate
and resulted in extended processing time for the
STIP amendment and fund allocation processes.
This extension request will permit construction
during the more-favorable spring season.
Therefore, an extension of 9 months is required to
ensure construction will occur during the spring.

3/31/01 3/31/01

32 12 Merced County
Association of
Governments

CMAQ Match Reserve
PPNO 5961

99/00 $ 184 $ 70,000
CMAQ Match
Reserve

Final CMAQ programming for the first three years
of TEA-21 had not yet been completed when the
CMAQ match reserve funds were programmed in
the 1998 STIP.  Initial estimates resulted in an
over-programmed match reserve by $65,000.  A
12-month extension was requested at the May
2000 CTC meeting to provide the $65,000 of match
for projects programmed in FY 00/01.  MCAG
anticipated that $119,000 would be allocated in
99/00.  All of the projects are encountering delays
due to right of way acquisition.  A 12 month
extension is requested for the $70,000 match
reserve associated with these projects.

6/30/01 6/30/01

33 18 City of Dos Palos

Rehabilitation of
Blossom Street
PPNO 9822

99/00 $ 471 $ 428,000
Construction

Additional time is needed for geotechnical work to
deal with weak shear strengths in the native soils.
Also, additional design time is needed to allow for
coordination with the irrigation district.

12/31/01 12/31/01

34 8 City of Lodi

Lower Sacramento
Road Widening,
Kettleman Lane to
Turner Road
PPNO 9842

99/00 $ 2,600 $2,600,000
Construction

The Historic Property Survey Report (HPSR)
evaluated historic properties and stated the project
had no impact to these properties.  However, the
HPSR had to be reviewed by the State Historic
Preservation Office (SHPO).  The request for SHPO
review had to come from FHWA and the review was
expected to take 60+ days.  As a result, the City
cannot proceed with an allocation request for the
construction phase until the environmental process is
complete.  It is unknown how long SHPO review will
take or what comments the office will make.  The City
is requesting an 8-month extension to ensure funding
is available for allocation of construction upon
completion of the environmental process.

2/28/01 2/28/01
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35 20 Sonora

Grade Xings,
Sanguinetti/Old Wards
Ferry
PPNO 9890

99/00 $ 2 $ 2,000
PS&E

The subject railroad crossings have been awaiting
the programming of federal funding for the 90%
federal share since 1994.  The most recent
Caltrans/CPUC approved Section 130 Multi-Year
Funding Plan (8/17/99) indicates this project as
programmed in FY 2001/2002 at an updated cost
of $400,000.  A 20-month extension is needed for
PS&E funds programmed in FY 1999/2000.

2/28/02 2/28/02

36 20 San Diego Association
of Governments

CMAQ Match Reserve
PPNO 7401

99/00 $ 2,000 $1,878,000
CMAQ Match
Reserve

Final CMAQ programming for the first three years
of TEA-21 had not yet been completed when the
CMAQ match reserve funds were programmed in
the 1998 STIP.  This match reserve will be applied
to future projects.

2/28/02 2/28/02


